

Lake Mitchell restoration project timeline

Lake Mitchell remains at normal level

- Additional data collection
- Final design and permitting
- Lake drawdown bidding

City retains drawdown contractor

- Construct new drawdown structure
- Lower lake level

City retains dredging contractor

- Removal of phosphorus-laden sediment
- Sediment placement at Firesteel park

Completion of initial dredging


- Lake refill
- Firesteel park restoration

Lake management

- Protect investment
- O&M
- Evaluate and complete additional improvement projects

Future drawdowns

- Shoreline maintenance
- Jetty construction
- Other lake-work



2023

2024

2025

2026

2027+

Lake drawdown



Investigation, design, and permitting

Contracting & construction



Lake refill
(duration dependent on creek flow)



Periodic drawdowns

Sediment dredging & disposal



Investigation, design, and permitting

Contracting & construction

Disposal site restoration

Lake management and improvement projects